Agile-to-Propel Migration Timeline

From scope decisions to a supported go-live

3 - 12 MONTHS | A broad planning range, not a delivery commitment

Scope, data readiness, integrations and validation requirements set the pace.

PROJECT SEQUENCE

1 Define

Scope & ownership

Inventory Agile data, workflows and integrations.

CHECKPOINT
Agree on first-release scope

2 Prepare

Data & design

Clean and map records; design target workflows.

CHECKPOINT
Approve mapping and design

3 Build & rehearse

Configuration & trial loads

Configure Propel; build and test integrations.

CHECKPOINT
Reconcile trial migrations

4 Validate

Users & readiness

Complete acceptance tests, training and required validation.

CHECKPOINT
Confirm go-live readiness

5 Cut over & support

Transition & stabilization

Load final changes; verify records and support users.

CHECKPOINT
Confirm operational handoff

WORK THAT RUNS ACROSS PHASES

Data preparation & concollation
Begin early; repeat with each trial load

Integration testing & validation
Build evidence before the go-live decision

Training & business readiness
Prepare people alongside the system

Estimate the cutover window separately |

Before cutover: Stage existing files
During cutover: Load final changes → Reconcile → Run business checks

Domain SYSTEMS, INC.